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Line No. ‘ Activity ID Name ‘ Template | Template ‘ Start ‘ Finish [2003 [2004 [2005 [2006 [2007
Date Q401102030401 [02]03704[01102[Q3[0Q4]01[02]03[04[01][02/[03
Group_1: 0 Increment/Launch 3/9/07 8/31/07
1 REF2.080 Increment 15 3/9/07 8/31/07 3/9 1
2 REF1.00800 ATV1 Launch 5/8/07 5/8/07 5/8 @
Group_1: 0. Earned Value Milestones 4/29/03 12/8/06 \/\ \\)
4 EV0010.08920 MSG (ATV1) Road Show (al) L-36 5/7/04 4/29/03 4/29/03 429 f
5 EV0050.08920 MSG (ATV1) Verification Prep (b) L-13 4/8/06 4/8/06 4/8/06 4/8 ﬁ
6 EV0060.08920 MSG (ATV1) H/W Delivery Review (c1) L-8 9/8/06 9/8/06 9/8/06 9/8 {
7 EV0070.08920 MSG (ATV1) LPA/COFR Prep (c2) L-5 12/8/06  12/8/06 12/8/06 1298 @
Group_1: 1. Project Milestones 5/7/04 5/8/05 v—v
9 501A-002.08920 MSG (ATV1) PDR L-36 5/7/04 5/7/04 5/7/04 5/7 v
10 501A-010.08920 MSG (ATV1) CDR L-24 5/8/05 5/8/05 5/8/05 5/8 v
Group_1: 2. Safety 5/24/04 10/6/06 J
12 501A-006.08920 MSG (ATV1) Phase 0/l FSR DP Ph O/l 5/24/04  5/24/04 5/24/04 5/24 A
FSR-45
13 501A-007.08920 MSG (ATV1) Phase 0/l FSR PDR+2 7/8/04 7/8/04 7/8/04 7/8 ﬁ
14 501A-012.08920 MSG (ATV1) Phase Il FSR DP Ph Il FSR 5/22/05  5/22/05 5/22/05 5/22 A
-45 Days
15 501A-013.08920 MSG (ATV1) Phase Il P/L FSR CDR+2 7/6/05 716/05 7/6/05 716 ﬁ
16 501B-031.08920 MSG (ATV1) Phase Il FSR DP PhIlFSR  5/22/06  5/22/06 5/22/06 5/22 v
-45 days
17 501B-032.08920 MSG (ATV1) Phase Ill FSR L-10 7/6/06 716/06 716/06 716 @
18 501A-008.08920 MSG (ATV1) Phase 0/l GSR DP PhO/IGSR 6/22/04  6/22/04 6/22/04 6/22 A
-45 Days
19 501A-009.08920 MSG (ATV1) Phase 0/l P/L GSR PDR+3 (P,A) 8/6/04 8/6/04 8/6/04 8/6 ﬁ
20 501A-014.08920 MSG (ATV1) Phase Il GSR DP PhIIGSR  5/22/05  5/22/05 5/22/05 5/22 A
-45 days
21 501A-015.08920 MSG (ATV1) Phase Il P/L GSR CDR+2 7/6/05 716/05 7/6/05 716 ﬁ
(P.A)
22 501B-046.08920 MSG (ATV1) Phase Ill GSR DP PhIllGSR  8/22/06  8/22/06 8/22/06 8/22 A
-45 days
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Date Q401020304 01]02]03]04]01[02[03[04[01]02]03]04]01[02][03
23 501B-047.08920 MSG (ATV1) Phase Il GSR L-7 10/6/06 10/6/06 10/6/06 10/6 }
Group_1: 3. CoFR 2/13/07 3/27/07 W
25 501B-078.08920 MSG (ATV1) LPA Input L-12 weeks  2/13/07 2/13/07 2/13/07 A
TBD
26 501B-085.08920 MSG (ATV1) CoFR Endorsements L-6 weeks 3/27/07 3/27/07 3/27/07 A
TBD
Group_1: 4. Research & Mission Integration 4/29/03 2/12/07 \/\ \\)
28 501A-001.08920 MSG (ATV1) Export Control Letter PDR 5/7/04 5/14/04 5/14/04 5/14 v
(P,A,SS)
29 502A-007.08920 MSG (ATV1) Export Control Letter Concurrence L-35 (P,A) 6/7/04 6/14/04 6/14/04 6/14 O
L-23 (SS)
30 502A-006.08920 MSG (ATV1) ISS Payload Process Overview L-36 5/8/04 4/29/03 4/29/03 4/29 .
(Roadshow) (P,SS,A)
31 501A-003.08920 MSG (ATV1) PIA (P) L-14 (s) 5/7/04 5/14/04 5/14/04 514 N/
PDR
32 501A-003A.08920 MSG (ATV1) PIA CR Release L-13 (s) 4/7/05 4/14/05 4/14/05 4/14 Q
CDR-1
33 501A-003B.08920 MSG (ATV1) PIATCM L-12 (s) 5/8/05 5/15/05 5/15/05 5/15 O
CDR
34 501A-003C.08920 MSG (ATV1) PIA PMIT Approval L-115(s)  5/23/05  5/30/05 5/30/05 5130 ()
CDR+1/2
35 502A-008.08920 MSG (ATV1) PIA (B/L) CDR+1 6/8/05 6/15/05 6/15/05 6/15 Q
(P,SS,A)
36 501A-004.08920 MSG (ATV1) Hardware ICD (P) PDR (P,A)  5/7/04 5/14/04 5/14/04 514 N/
L-14 (SS)
37 501A-004A.08920 MSG (ATV1) Hardware ICD PEI Internal Review CDR-1 (P,A) 4/7/05 4/14/05 4/14/05 4/14 O
Start L-13.5 (SS)
38 501A-004B.08920 MSG (ATV1) Hardware ICD TCM Complete CDR (P,A) 5/8/05 5/15/05 5/15/05 5/15 O
L-12.5 (SS)
39 501A-004C.08920 MSG (ATV1) Hardware ICD PECP Approval CDR+1/2 5/23/05 5/30/05 5/30/05 5/30 O
(P,A) L-12
40 502A-009.08920 MSG (ATV1) Hardware ICD (B/L) CDR+1 6/8/05 6/15/05 6/15/05 6/15 Q
(P.A), L-12
41 501B-011.08920 MSG (ATV1) Hardware ICD - Mission Unique Data L-14 (P,A) 3/8/06 3/15/06 3/15/06 3/15 A
PD Submit @ L-14
42 502B-013.08920 MSG (ATV1) Hardware ICD (U/D) L-12 (P,A)  5/8/06 5/15/06 5/15/06 515 /\
43 501B-001.08920 MSG (ATV1) Questionnaire 1-18 9/7/05 8/30/05 8/30/05 8/30 A
44 501B-009B.08920 MSG (ATV1) Manifest and Stowage DS (B/L) - L-14.75 2/14/06 2/21/06 2/21/06 2121 A
Middeck (P,A)S)
45 501B-068.08920 MSG (ATV1) Manifest and Stowage DS (U/D) - L-5(P,sA) 12/6/06  12/13/06  12/13/06 1243 /\
Middeck Subkit Data
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46 501B-079.08920 MSG (ATV1) Manifest and Stowage DS (U/D) - L-3 (P,s,A)  2/5/07 2/12/07 2/12/07 2/12 A
Middeck Bar Code & S/N Data
47 501B-034.08920 MSG (ATV1) Rack Mass Properties and Test L-9.5 (P) 7/22/06 7/29/06 7/29/06 7129 A
Verified Model
48 501B-076.08920 MSG (ATV1) Verification Acceptance Review L-3.5(P) 1/21/07 1/28/07 1/28/07 1/28 ﬁ
(VAR)
Group_1: 5. Payload Engineering Integration 5/15/05 1/28/07 K/\ \\)
50 501A-011.08920 MSG (ATV1) HFIT Hardware Eval (P) CDR (P,SS) 5/8/05 5/15/05 5/15/05 5/15 v
51 501B-033.08920 MSG (ATV1) HFIT Final Hardware Evaluation (PD  L-10 7/6/06 7/13/06 7/13/06 7/13 A
Input) (P,s,SS)
52 503-004.08920 MSG (ATV1) HFIT Final Hardware Evaluation L-9 (P,s,SS) 8/6/06 8/13/06 8/13/06 8/13 O
53 501B-044.08920 MSG (ATV1) P/L Exceptions L-7.5 9/21/06 9/28/06 9/28/06 9/28 Zl
54 501B-045.08920 MSG (ATV1) P/L Verification Data (Stage Analysis) L-7.5 (P,s,A) 9/21/06 9/28/06 9/28/06 9/28 Zl
55 501B-075.08920 MSG (ATV1) P/L Verification Data (CoCs) L-3.5 (P,s,A) 1/21/07 1/28/07 1/28/07 1/28 A
56 501B-028.08920 MSG (ATV1) Drawing DS - Stowage Hardware L-11 (P,A;s) 6/6/06 6/13/06 6/13/06 6/13 A
Dwgs and Installed P/L Dwgs
57 501B-049.08920 MSG (ATV1) Drawing DS - Stowage Hardware L-7 (P,s,A)  10/6/06 10/13/06 10/13/06 10/13 A
Dwgs and Installed P/L Dwgs (U/D)
58 501B-026.08920 MSG (ATV1) Drawing DS - On-Orbit Configuration  L-11 (P,A) 6/6/06 6/13/06 6/13/06 6/13 A
Drawings (P)
59 501B-054.08920 MSG (ATV1) Drawing DS - On-Orbit Configuration  L-6 (P,A) 11/5/06 11/12/06 11/12/06 11/12 A
Drawings (B/L)
60 501A-018.08920 MSG (ATV1) Drawing DS - Crew Interface Label CDR+4 9/5/05 9/12/05 9/12/05 9/12 v
Dwgs (Pre-released) OpNom Eval (P,A)
61 503-001.08920 MSG (ATV1) Drawing DS - Crew Interface Label CDR+4.5 9/20/05 9/27/05 9/27/05 9/27 O
Dwgs (IPLAT Label Evaluation) (P) (P,A)
62 501B-037.08920 MSG (ATV1) Drawing DS - Crew Interface Label 1-8 7/10/06 712106 7/2/06 712 A
Dwgs (Released)
63 503-005.08920 MSG (ATV1) Drawing DS - Crew Interface Label 1-7.5 7/23/06 7/15/06 7/15/06 7/15 O
Dwgs (IPLAT Label Evaluation) (F)
64 501B-057.08920 MSG (ATV1) Drawing DS - Schematics (B/L) L-6 (P,s,A)  11/5/06 11/12/06 11/12/06 11/12 A
65 501B-027.08920 MSG (ATV1) Drawing DS - Assy and Installation L-11 (P,A) 6/6/06 6/13/06 6/13/06 6/13 A
Dwgs (P)
66 501B-055.08920 MSG (ATV1) Drawing DS - Assy and Installation L-6 (P,A) 11/5/06 11/12/06 11/12/06 11/12 A
Dwgs (B/L)
67 501B-056.08920 MSG (ATV1) Drawing DS - Engineering L-6 (P,A) 11/5/06 11/12/06 11/12/06 11/12 A
Configuration List (B/L)
Group_1: 6. Payload Software Integration 1/13/06 2/12/07 v—gv
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Date Q401102030401 [02]03104[01102[Q3[0Q4]01[02]03[04[01[02/[03
69 501B-005.08920 MSG (ATV1) PCS Display Requirements (P) L-16 1/6/06 1/13/06 1/13/06 113 A
(P,A,SS)
70 501B-025.08920 MSG (ATV1) PCS Display Requirements (I) L-11 6/6/06 6/13/06 6/13/06 6/13 A
(P,A,SS)
71 501B-040.08920 MSG (ATV1) PCS Display Requirements (F) L-8 (P,SS,A) 9/5/06 9/12/06 9/12/06 9/12 ﬁx
72 501B-006.08920 MSG (ATV1) C&DH DS (P) L-16 1/6/06 1/13/06 1/13/06 113 A
(P,A,SS)
73 501B-035.08920 MSG (ATV1) C&DH DS (I) L-9 (P,SS,A) 8/6/06 8/13/06 8/13/06 8/13 A
74 501B-061.08920 MSG (ATV1) C&DH DS (F) L-6 (P,SS,A) 11/5/06  11/12/06  11/12/06 11/12 A
75 504-002.08920 MSG (ATV1) Software ICD (P) L-12 5/8/06 5/15/06 5/15/06 5/15 O
(P,SS,A)
76 504-003.08920 MSG (ATV1) Software ICD (l) L-8 (P,SS,A) 9/5/06 9/12/06 9/12/06 9/12 C
77 504-006.08920 MSG (ATV1) Software ICD (F) L-3 (P,SS,A) 2/5/07 2/12/07 2/12/07 2012 O
Group_1: 7A. POIF Training 5/15/05 11/29/06 K/\ \\)
79 501A-016.08920 MSG (ATV1) P/L Trainer Development CDR 5/8/05 5/15/05 5/15/05 5/15 v
Specification
80 501A-017.08920 MSG (ATV1) TST Process CDR to CDR  5/8/05 5/15/05 9/13/05 515 1 9/13
+4
81 501A-021.08920 MSG (ATV1) P/L Training DS CDR+6 11/5/05  11/12/05  11/12/05 11/12 v
82 505-004.08920 MSG (ATV1) P/L Training DS (B/L) 1-12 (P) I-10  3/9/06 3/1/06 3/1/06 31 O
(s,SS,A)
83 501B-013.08920 MSG (ATV1) P/L Simulator O/D at JSC (Hardware  1-13 (P); I-11  2/7/06 1/30/06 1/30/06 1/30 A
& Software Delivery to JSC Training Facility) (s,SS,A)
84 501B-024.08920 MSG (ATV1) Payload Training Dry Run (PTDR) 1-11 (P); I-9  4/9/06 4/1/06 4/1/06 4/1 A
(s,SS,A)
85 501B-003.08920 MSG (ATV1) Start Reflight P/L Training I-16 (P) I-14 11/7/05  10/30/05  10/30/05 10/30 A
(s,SS,A)
86 501B-030.08920 MSG (ATV1) Start New P/L Training 1-10 (P); I-8  5/9/06 5/1/06 5/1/06 5/1 A
(s,SS,A)
87 501B-052.08920 MSG (ATV1) Start Complement Training 1-6 9/7/06 8/30/06 8/30/06
88 501B-077.08920 MSG (ATV1) Start IMST 1-3 12/7/06 ~ 11/29/06  11/29/06 11/29 O
Group_1: 7B. POIF Planning 3/1/06 11/14/06 O:@
90 501B-018.08920 MSG (ATV1) P/L Planning DS - Submit for Basic ~ 1-12 3/9/06 3/1/06 3/1/06 31 A
91 505-010.08920 MSG (ATV1) P/L Planning DS (B) 1-8.75 6/16/06  6/8/06 6/8/06 6/8 O
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92 501B-051.08920 MSG (ATV1) P/L Planning DS - Submit for Final 1-6 9/7/06 8/30/06 8/30/06 8/30 A
93 505-019.08920 MSG (ATV1) P/L Planning DS (F) 1-3.5 11/22/06  11/14/06 11/14/06 11/14 O
Group_1: 7C. POIF Procedures, Display & OP Nom 5/14/04 3/15/07 v \\)
95 501A-005A.08920 MSG (ATV1) PPD DS:Operations Concept PDR 5/7/04 5/14/04 5/14/04 5/14 v
(Optional)
96 501A-005B.08920 MSG (ATV1) PPD DS:Operations Analysis Flows PDR 5/7/04 5/14/04 5/14/04 5/14 v
(Optional)
97 501A-019B.08920 MSG (ATV1) PPD DS:lInitial Crew Displays CDR+4 9/5/05 9/12/05 9/12/05 9/12 v
(P.A)
98 501A-019A.08920 MSG (ATV1) PPD DS:Preliminary P/L Unique CDR+4 9/5/05 9/12/05 9/12/05 9/12 v
OpNom (P,A)
99 501A-022A.08920 MSG (ATV1) PPD DS:ECR to Baseline P/L Unique CDR+7 12/6/05 12/13/05 12/13/05 12/13 v
OpNom (P,A)
100 505-001.08920 MSG (ATV1) PPD DS:OpNom (B/L) I-16 (P,A)  11/9/05  11/1/05 11/1/05 11 (O)
1-14 (s,SS)
101 501A-022B.08920 MSG (ATV1) PPD DS:Candidate Flight Crew CDR+7 12/6/05 12/13/05 12/13/05 12/13 v
Displays (P,A)
102 505-002.08920 MSG (ATV1) PPD DS:Candidate Flight Crew 1-16 (P,A) 11/9/05 11/1/05 11/1/05 11/1 O
Displays (B/L) 1-14 (s,SS)
103 501B-002A.08920 MSG (ATV1) PPD DS:Manual Procedures 1-16 (P,A) 11/7/05 10/30/05 10/30/05 10/30 A
1-14 (s,SS)
104 501B-064A.08920 MSG (ATV1) PPD DS:ECR to Baseline Manual 1-5.5 9/22/06 9/14/06 9/14/06 9/14 ZX
Procedures
105 505-020.08920 MSG (ATV1) PPD DS:Manual Procedures (B/L) 1-3.5 11/22/06  11/14/06 11/14/06 11/14 O
106 501B-002B.08920 MSG (ATV1) PPD DS:Procedure/Display Files List 1-16 (P,A) 11/7/05 10/30/05 10/30/05 10/30 A
1-14 (s,SS)
107 501B-002C.08920 MSG (ATV1) PPD DS:Reference Data 1-16 (P,A) 11/7/05 10/30/05 10/30/05 10/30 A
1-14 (s,SS)
108 501B-002D.08920 MSG (ATV1) PPD DS:Validation Plan 1-16 (P,A) 11/7/05 10/30/05 10/30/05 10/30 A
1-14 (s,SS)
109 501B-002E.08920 MSG (ATV1) PPD DS:Validation Record Report 1-16 (P,A) 11/7/05 10/30/05 10/30/05 10/30 A
I-14 (s,SS)
110 501B-002F.08920 MSG (ATV1) PPD DS:Log Files 1-16 (P,A) 11/7/05 10/30/05 10/30/05 10/30 A
1-14 (s,SS)
111 501B-002G.08920 MSG (ATV1) PPD DS:MPV Links 1-16 (P,A) 11/7/05 10/30/05 10/30/05 10/30 A
1-14 (s,SS)
112 501B-002H.08920 MSG (ATV1) PPD DS:Payload Messages I-16 (P,A)  11/7/05  10/30/05  10/30/05 1030 /\
1-14 (s,SS)
113 501B-022.08920 MSG (ATV1) PPD DS:Preliminary Ground L-12 5/8/06 5/15/06 5/15/06 5/15 A
Command Procedures
114 501B-059.08920 MSG (ATV1) PPD DS:Final Ground Command L-6 11/5/06 11/12/06 11/12/06 11/12 A
Procedures
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115 501B-064B.08920 MSG (ATV1) PPD DS:Procedure Hazard Control I1-56.5 9/22/06 9/14/06 9/14/06 9/14 ZX
List
116 501B-084.08920 MSG (ATV1) PPD DS:Payload Automated L-2 (P,s,SS) 3/8/07 3/15/07 3/15/07 315 /\
Procedures (Timeliner Files)
117 501A-020.08920 MSG (ATV1) Usability Tests CDR+4 9/5/05 9/12/05 9/12/05 o2 \/
(P.A)
Group_1: 7D. POIF Ground Data Services 1/30/06 5/1/06 W
119 501B-014.08920 MSG (ATV1) GDS DS 1-13 2/7/06 1/30/06 1/30/06 130 /\
(P,A,SS)
120 505-007.08920 MSG (ATV1) GDS DS (BIL) 1-10 5/9/06 5/1/06 5/1/06 51 ()
(P,SS,A)
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